
liTTll VB/l-70 Superfund Site

|L̂ Ĵ| Cross-Over Contract
• ie A__ <*>_.,_,. Denver, Colorado Task Order #0001US Army corps
Off Engineers,, Rapid Response/Project Resources Inc.

Original T.O. Cost $1,449,839.00

Modifications: $
Current T.O. Cost $ 1,449,839.00

Original Fee: @6.24% $ 75,805.00
Modification Fee:
Total Fee: $ 75,805.00

Current T.O.Funds: $ 1,374,034.00

Subcontracts: (Fixed Price)
1 ) None

* Current T.O.Funds: $ 1,374,034.00
Site Costs to date: $ 60,793.80
Site Funds Available: |$ 1,313,240.20 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Cross Over (Fee Excluded)
Indirect Costs 16% $ 9,423.37
Direct Costs: 84% $ 51,370.43

$ 60,793.80
This week:
Indirect Costs 16% $ 9,423.37
Direct Costs: 84% $ 51,370.43

$ 60,793.80

Daily Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: #DIV/0!
Direct Costs: #DIV/0!

#DIV/0!

** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | N/A

Weekly Budget Summary

Contract # DACA45-04-D-001 6

Award Date 22-Mar-04 Q. .
Start Date: 1-Apr-04 'UQ <

Completion: 28-Jan-05 DOCUl

Budget Summary:
Task:

Indirect Costs:

Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Original Budget Current Budget This Week

CO-01

Costs Thru:
4/2/2004

>DMS Document I

2022482
Cost to Date

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16

$
$ 2,721.09
$ 5,109.97
$ 1,592.31
$
$
$

$
$ 2,721.09
$ 5,109.97
$ 1,592.31
$
$
$

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56

Rounding Adjustment
Fee
Totals

$ 75,805.00
$ 1,449,839.00

$ 75,805.00
$ 1,449,839.00

$
$ 15,870.60
$ 6,876.63
$ 4,938.73
$ 1,560.38
$ 15,514.58
$ 1,277.17
$ 2,565.00
$ 1,084.11
$
$ 20.26
$
$ 103.50
$ 1,559.51
$
$ (0.04)
$
$ 60,793.80

$
$ 15,870.60
$ 6,876.63
$ 4,938.73
$ 1,560.38
$ 15,514.58
$ 1,277.17
$ 2,565.00
$ 1,084.11
$
$ 20.26
$
$ 103.50
$ 1,559.51
$
$ (0.04)
$
$ 60,793.80

Remarks:
1 ) Transferred field tracking of cost to this Cross-Over contract as of 1 Apr 04.
2) Transferred Site Co-ord costs (approx 2 weeks) from Task order #14.
3) Temp ASARCO Agreement reached 29 Mar 04. All excavated soil now being staged on ASARCO prop.
4) Currently operating in 2 field crew configuration, Anticipate adding 3rd crew approx mid April.
5) Established weekly production targets, 10 sites/week (approx 36,000 sf) with 3 crews



US Army Corps
of Engineers*

VB/l-70 Superfund Site

Cross-Over Contract
Denver, Colorado Task Order: #0001

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # DACA45-04-D-0016

Award Date 22-Mar-04
Start Date 1 -Apr-04

Completion: 28-Jan-05

CO-01

Costs Thru:

4/2/2004

Page 2 of 4

Prior It $

Date Labor Per Diem Equipment Material Subcontracts Analytical Fee

4/1/2004
4/2/2004

This Week
To Date

$ 11,499.60
$ 28,738.01
$ 40,237.61

$y^3T.6Fi

$ 765.16
$ 827.15
$ 1,592.31
'r-̂ *i02î ,;

$ 2,138.11
$ 2,180.90
$ 4,319.01
HI: 4,319.01

$ 7,308.29
$ 7,336.59
$ 14,644.88
$ 14,644.88

$
$
$
$

$
$

$
$

$
$
$
$

Daily Total

$
$
$
$
$
$ 21,711.16
$ 39,082.65
$ 60,793.81
$ 60,793.81

Total Cross-Over

$
$
$
$
$
$ 21,711.16
$ 60,793.81

f' '*-' £ £ I?

•« '. t

24%

Weekly Cost by Category

66%

r 0% Cost to Date by Category

66%
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JTD Costs by Type

Tnk- Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

$40,237.61 $1,592.30 $4,319.01 $14,644.88

Extended

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Restoration

015 Sod & Seed

016 Garden & Flowers

017 Misc Restoration

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

$2,471.34

$4,128.10 $848 .84

$1,592.30

$15,777.23 $93.38

$6,114.73 $761.90

$3,943.35 $995.38

$6,861.46 $1,296.74

$941.40 $155.77

$43.27

$20.25

$103.50

$249.75 :

$133.03 )
i

!

1

•

$1,560.38

$7,356.38

$180.00

$2,565.00 !

$1,040.84

1

$1,559.51

$2,721.09

$5,109.97

$1,592.30

$15,870.60

$6,876.62

$4,938.73

1 $1,560.38
1

$15,514.58

f

1 $1,277.17

i $2,565.00

' $1,084.11

$20.25

1 $103.50

$1,559.51

$60,793.80

^Saturday, April 03. 2004 Page 1 of 1



ProjectResourcesIiu Current Week's Costs by Type

Tok-ka Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

003 Mob/Crew Rotation $2,471.34 $249.75

004 Site Admin/lndirects $4,128.10 $ 8 4 8 . 8 4 $133.03

005 Lodging/Per Diem $1,592.30

010 Site Coord. $15,777.23 $93 .38

011 Removal $6,114.73 $761.90

012 T&D $3,943.35 $995.38 i

013 Sampling Analysis $1,560.38

014 Restoration $6,861.46 $1,296.74 $7 ,356 .38

015Sod&Seed $941.40 $155.77 $180.00

016 Gardens. Flowers $2,565.00

017 Wise Restoration- $43 .27 $1 ,040.84

019 Site Coord Follow-up $20.25

021 Community Air Mon. $103.50

022 FOG & Supplies $1,559.51 !

);

$40,237.61 $1,592.30 $4,319.01 $14,644.88

i

i

i

i

Saturday, April 03, 2004

Extended

$2,721.09

$5,109.97

$1,592.30

$15,870.60

$6,876.62

$4,938.73

$1,560.38

$15,514.58

$1,277.17

$2,565.00

$1,084.11

$20.25

' $103.50

$1,559.51

$60,793.80

Page 1 of 1


